

# Santa Margarita Water District



**REVISION**

Date: September 2, 2015

## Agenda Item 5.1

Consideration and Action on Change Order No. 2 for the Gobernadora Detention Basin regarding Altfilisch Contractors Inc., and Miscellaneous Consultant Construction Support Amendments, C-1685D

Revision: The revised contract amount is \$6,636,463.43. (Page 25 of the Board package.)

### *Altfilisch Contractors Inc., Contract Summary*

Description	Cost
Original Contract Amount	\$6,475,960.00
Change Order No. 1	\$168,189.83
Change Order No. 2	(\$7,686.40)
Revised Contract Amount	<del>\$6,754,610.81</del>